
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604373N Airborne Mine Countermeasures

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Total PE Cost 298.742 73.600 90.981 50.514 25.807 18.138 11.351 3.908 573.041
 
Airbone Mine Hunt System / 0529 172.164 16.508 18.461 4.798 3.420 4.807 3.406 0.805 224.369
 
ALMDS / 2047 53.263 17.787 10.670 3.541 7.503 11.775 6.579 1.795 112.913
 
OASIS / 2427/2883* 25.435 13.762 14.625 11.215 0.773 65.810

AMNS / 2473 47.880 21.851 47.225 29.671 12.288 158.915
 
C4I, Tactics and Mission Planning / 4026 1.289 1.823 1.556 1.366 1.308 7.342

SNIUTT / 9179 3.692 3.692

 
Quantity of RDT&E Articles 3 2 1 5 11

* FY03 Congressional Add: Remote Technical Assistant Support System (RTASS); FY04 Congressional Adds: RAMICS and AQS-20

 

  R-1 SHOPPING LIST - Item No. 107

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Airborne Mine Countermeasures (AMCM) programs will deploy to the fleet as sensors integrated into the MH-53E and MH-60S platforms in
order to provide Mine-Like Object Detection/classification/localization, Mine Identification, mine reacquisition and neutralization, and influence clearance capabilities. The "Next Generation" AMCM systems will provide
this set of capabilities to the Carrier Strike Group/Expeditionary Strike Group (CSG/ESG) beginning in Calendar Year 2005. This capability will be of critical importance in littoral zones, confined straits, choke points, and
the Amphibious Objective Area (AOA). Some interest in the following areas has been expressed: search and rescue; Surface fire support; ASW operations; Protection/offense against small craft/vehicles; Air to air
operations; Very shallow water MCM; Swimmer defense and Torpedo defense.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-5 0604373N Airborne Mine Countermeasures

(U) B. PROGRAM CHANGE SUMMARY:

     (U) B. PROGRAM CHANGE SUMMARY:  FY 2003 FY 2004 FY 2005
        Previous President's Budget PB-04      73.728 88.514 49.954
        Current President's Budget PB-05 73.600 90.981 50.514
        Total Adjustments     (0.128) 2.467 0.560

Summary of Adjustment
  Congressional Add 3.500
  SBIR/STTR Tansfer  
Misc Adjustments (.128) (1.033) .560

(.128) 2.467 .560

 

  R-1 SHOPPING LIST - Item No. 107

Schedule:   Acquisition Strategy for the Organic Airborne Mine Countermeasure (OAMCM) programs has changed in order to reflect restructuring to integrate the MH-60S assets availability to support 
testing.  AN/AQS-20A  In response to a delay in a test ready MH-60S (deployment platform) and expansion of test/integration requirements, from PB04, the program schedule has been modified to 
incorporate platform of oportunity (MH-53) CT & DT testing during FY03 through early FY04  to mitigate impacts of MH-60S availability.  MH-60S DT and MH-60S OT testing will be conducted during FY04 
and completed in FY05 in support of acheiving a scheduled FY05 FRPD and IOC. ALMDS Following Congressional reduction of FY04 procurement units, MH-60S  Developmental Testing (DT) is scheduled 
for FY04 and Operational Testing (OT) is on schedule for FY05.  MS C and LRIP decision is scheduled for early FY05 to support IOC.  A revised Acquisition Program Baseline is currently in route with 
updated schedule parameters. OASIS The program is currently in the SD&D phase where three engineering development models (EDMs) will be developed for test and evaluation.    Production is planned for 
FY06 thru FY10 to meet the inventory requirement of 44 units over a five-year period.  AMNS    will provide the MH-60S with the capability to neutralize bottom and moored mines using an airborne delivered 
expendable mine neutralization device.  The AMNS is being tested on the MH-53E to prove out the neutralization effectiveness.  The system will also be deployed from the MH-60S helicopter and will provide 
organic airborne mine defense for Carrier Strike Groups (CSG) and Expetionary Strike Groups (ESG).  This capability will be of critical importance in littoral zones, confined straits, choke points, and the 
Amphibious Objective Area (AOA).  RAMICS The system will be deployed from the MH-60S helicopter and will provide organic airborne mine defense for Carrier Strike Groups (CSG) and Expetionary Strike 
Groups (ESG).  This capability will be of critical importance in littoral zones, confined straits, choke points, and the Amphibious Objective Area (AOA).  Some interest in the following areas has been 
expressed: search and rescue; Surface fire support; Protection/offense against small craft/vehicles; Air to air operations; Very shallow water MCM; Swimmer defense and Torpedo defense; and ASW 
capabilities

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 2 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604373N/Airborne Mine Countermeasures 0529 Airborne Mine Hunt Systems

Prior Total
                        COST ($ in Millions) Years Cost FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 172.164 16.508 18.461 4.798 3.420 4.807 3.406 0.805 0.000 224.369
 
RDT&E Articles Qty 3     3

 

  R-1 SHOPPING LIST - Item No. 107

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
          
This project includes a sonar for mine detection, classification and identification. The Navy does not possess a capability to conduct minefield reconnaissance (mine densitiy and location) at high area search rates. The
AN/AQS-20A is being developed to address the emergent requirements for mine identification and to integrate AMCM systems with a MH-60S platform. The AN/AQS-20A will also be the minehunting sonar component
for the Remote Minehunting System (RMS). The AN/AQS-20A will be developed to meet the requirements of the Organic MCM platforms. Note: The AN/AQS-20/X nomenclature designation to AN/AQS-20A was
approved May 02.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N ,   BA-5 0604373N Airborne Mine Countermeasures 0529 Airborne Mine Hunt Systems

 B. Accomplishments/Planned Program

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 6.097 4.469 0.581
RDT&E Articles Quantity

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 9.851 13.232 3.657
RDT&E Articles Quantity

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.560 0.760 0.560
RDT&E Articles Quantity
Total 16.508 18.461 4.798

 

  R-1 SHOPPING LIST - Item No. 107

Complete EDM fabrication, including incorporation of Electro-Optic Identification (EOID) sensor capabilities.
Conduct EDM testing with maintainability requirements also refurb EDMs.  Acquire EOID test units.

Continued integration of towed body with MH-60S console and parallel towed body/MH-60S Console hardware-software integration and testing.  
Conduct MH-60S DT and begin OT.  Continue interface/integration with MH-60S, C4I Interface and MEDAL.  Continue development of ILS & supportability products, training materials.    
Conduct single-site (alternative site) CAD/CAC testing and initiate CAIDC.  
Conduct  parallel MH-60S Console test and common console/Aircraft Integration.  Conduct platform of opportunity (MH-53) testing, i.e, CT, DT, AUTEC Tests in addition to WSIT CT and  
AFCS.

Support completion of MH-60S OT events.   Develop documentation in support of FRPDR.  Continue development of ILS & supportability products and engineering suppport.
Finalize documentation in support of MS-C requirements.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N ,   BA-5  0604373N Airborne Mine Countermeasures 0529 Airborne Mine Hunt Systems

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
424800 OPN
AQS-20 22.864 13.061
AQS-20A  47.950 25.493 64.251 61.200 50.810 CONT. CONT.

      

(U) E. ACQUISITION STRATEGY: *

(U) F. MAJOR PERFORMERS: **

 

  R-1 SHOPPING LIST - Item No. 107

Procure two (2) AN/AQS-20 towed bodies in FY02 to be modified to AN/AQS-20A units.  Upon successful completion of DT and MS C, Sole Source MH-60S systems procurement will begin in 
FY05 with a Full Rate Procurement contract following a Full Rate Production Decision Review (FRPDR).

Raytheon Corp, Portsmouth, RI - Prime development contractor.  Software and hardware developer for AN/AQS-20A towed body and integration with MH-60S platform.
Arete Corp, Tucson, Arizona - Major Subcontractor to Raytheon Corp.  Responsible for design and development of Electro-Optic Identification (EOID) capability within AN/AQS-20A towed body.
CSS Panama City, Fl. -  Technical Design Agent.  Provide AN/AQS-20A system design, development, integration and contractor oversight; ensure operational requirements are satisfied during 
all SD&D test events. 
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604373N Airborne Mine Countermeasures 0529 Airborne Mine Hunt Systems
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development SS/CPIF Raytheon,  Portsmouth, RI 15.834 6.097 10/02 4.469 10/03 0.581 10/04 4.235 31.216

Hardware/Software Development C/CPFF Raytheon,  Portsmouth, RI 60.150 60.150

Hardware/Software Development WR CSS Panama City, FL 4.966 0.630 5.596

Hardware/Software Development C/FP Northrop, Grumman 4.572 4.572

0.000

 0.000

 0.000

 0.000

 0.000

 0.000

 0.000

  Subtotal Product Development 85.522 6.097 4.469 0.581 4.865 101.534

Engineering Services WR CSS Panama City, FL 22.003 2.276 10/02 4.100 10/03 1.567 10/04 0.520 30.466

Engineering Services C/CPFF Raytheon, Portsmouth, RI 1.500 0.500 10/02 1.286 01/04 3.286

Engineering Services VAR Various 49.889 1.908 10/02 1.757 10/03 0.250 10/04 53.804

Engineering Services SS/CPIF Raytheon, Portsmouth, RI 1.941 1.323 10/03 0.300 10/04 1.600 5.164

     0.000

ILS Functions WR CSS Panama City, FL 4.269 0.600 10/02 0.900 10/03 10/04 0.607 6.376

ILS Functions SS/CPIF Raytheon, Portsmouth, RI 0.326 0.500 10/02 1.480 2.306

ILS Functions VAR Various 0.736 0.700 10/04 1.436

  Subtotal Support 80.664 5.784 9.366 2.817 4.207 102.838

 

  R-1 SHOPPING LIST - Item No. 107

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 0529 Airborne Mine Hunt Systems
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

T&E Functions WR CSS Panama City 3.397 3.367 10/02 3.104 10/03 0.400 10/04 0.500 10.768

T&E Functions SS/CPIF Raytheon, Portsmouth, RI 0.422 0.562 10/03 0.300 10/04 1.250 2.534

T&E Functions VAR Various 0.543 0.700 10/02 0.200 10/03 0.140 10/04 1.583

 0.000

 0.000

 0.000

 0.000

  Subtotal T&E 4.362 4.067 3.866 0.840 1.750 14.885

Management Support 1.287 0.500 10/02 0.700 10/03 0.500 10/04 1.390 4.377

Travel 0.329 0.060 10/02 0.060 10/03 0.060 10/04 0.226 0.735

    0.000

 0.000

 0.000

 0.000

  Subtotal Management 1.616 0.560 0.760 0.560 1.616 5.112

Total Cost 172.164 16.508 18.461 4.798 12.438 224.369

 

  R-1 SHOPPING LIST - Item No. 107

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 0529 Airborne Mine Hunt Systems

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

SD&D Phase

EDMs Delivery

 

Software Delivery
V 5.X SW Delivery
 

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP I    FY 05

FRP    FY 06

Deliveries 2 1 1 1 1 2 1 1 1 2 2
 

  R-1 SHOPPING LIST - Item No. 107
* Not required for Budget Activities 1, 2, 3, and 6

2003 2004 2005 2006 2007 2008 2009

IOC

Final Delivery

MS C FRP 

CT
MH-60S 
     OT

MH-53E 
 Sys DT

MH-60S 
 Int  DT

AN/AQS-20A LRIP & Production MH 60S

AN/AQS-20A Deliveries
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
0604373N Airborne Mine Countermeasures 0529 Airborne Mine Hunt Systems

Schedule Profile FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Software Delivery V5.X
SDCT Dry Run
SDCT Conduct 3Q
EDM Delivery 2Q-4Q
Contractor Test  1Q
MH-53E System DT  2Q
MH-60S Int. DT 4Q
Milestone C (MS C) 2Q
MH-60S OT 2Q-3Q
AN/AQS-20A Low Rate Initial Production (LRIP) Decision 2Q  
AN/AQS-20A Full Rate Production (FRP) Decision 1Q
IOC 1Q  
AN/AQS-20A Full Rate Production (FRP) Start 1Q  

  

  R-1 SHOPPING LIST - Item No. 107

February 2004

RDT&E, BA-5
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604373N Airborne Mine Counterneasures 2047 Airborne Laser Mine Detection System

Prior Total
                        COST ($ in Millions) Years Cost FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 53.263 17.787 10.670 3.541 7.503 11.775 6.579 1.795 0.000 112.913
 
RDT&E Articles Qty 3 3

 

  R-1 SHOPPING LIST - Item No. 107

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The Airborne Laser Mine Detection System (ALMDS), designation AN/AES-1, is a non-acoustic Airborne Mine Countermeasures (AMCM) high area coverage system that detects, classifies, and localizes floating, drifting, 
and near-surface moored sea mines.  The system is deployed from the MH-60S helicopter and will provide organic airborne mine defense for the Carrier Strike Groups (CSG) and Expetionary Strike Groups (ESG).  The 
system represents a capability that does not exist in the current Mine Countermeasures (MCM) inventory.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /            BA-5 0604373N Airborne Mine Countermeasures 2047 Airborne Laser Mine Detection System

(U) B. Accomplishments/Planned Program

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 7.724 4.763 1.329
RDT&E Articles Quantity

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.427 1.030 0.198
RDT&E Articles Quantity

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 8.636 4.877 2.014
RDT&E Articles Quantity
Total 17.787 10.670 3.541

 

  R-1 SHOPPING LIST - Item No. 107

EDM development, fabrication, software coding.
Continue to conduct technical studies, MH-60 S Interface, C4I Interface, and MEDAL.
Prepare for FRPDR refurbish EDM units.

Integrated Logistics Support and delivery of Technical Data Package
Continue to monitor contractor performance and technical review of CDRLs.

Contractor Testing, Developmental Testing-IIB/Operational Assessment on platform of opportunity (FY03)
Developmental Testing-IIC
 Operational Testing (OPEVAL) (FY05)
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2047 Airborne Laser Mine Detection System

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

424800 OPN 0.000 0.000 0.000 21.307 23.304 52.267 53.524 66.569 0.000 216.971

(U) E. ACQUISITION STRATEGY: *

(U) F. MAJOR PERFORMERS: **

 

  R-1 SHOPPING LIST - Item No. 107

In April 2000, the ALMDS program received MS II approval to enter the Engineering and Manufacturing Development (E&MD) phase.  Northrop Grumman won the competitively awarded E&MD 
contract.
The ALMDS E&MD contract with Northrop Grumman has 3 types of incentives: schedule incentive for early delivery of EDM units; technical incentive for performance reliability and maintainability; 
and a cost incentive - a cost sharing percentage both for an overrun and an underrun.  Successful completion of DT-IIB, on an alternate platform (SH-60F), will support a Low-Rate Initial 
Production (LRIP) decision, which will be an option to the current E&MD contract.  After a successful OPEVAL on the intended deployment platform (MH-60S), Full-Rate Production will begin.  The 
first full-rate production lot will be an option to the current E&MD contract to prove out the producibility of the system.  The remaining 38 production units will be awarded after a full and open 
competition.

Northrop Grumman, Melbourne, FL - Prime Contractor for Engineering, Manufacture Development, awarded 4/00.
Costal Systems Station, Panama City, FL - Technical Direction Agent
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604373N Airborne Mine Countermeasures 2047 Airborne Laser Mine Detection System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development WR CSS, Panama City 0.465 0.050 10/02 0.190 10/03 0.705

Hardware/Software Development RCP CSS, (Prime Contractor) 19.086 1.500 10/02 1.500 10/03 4.804 26.890

Hardware/Software Development RCP Metron 0.625 0.625

Hardware/Software Development RCP SAIC 0.200 10/02 0.200

Hardware/Software Development 0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 20.176 1.750 1.690 0.000 4.804 28.420

Engineering Services WR CSS, Panama City 7.441 1.008 10/02 0.702 10/03 0.252 10/04 3.760 13.163

Engineering Services RCP CSS, (Prime Contractor) 9.632 0.898 10/02 3.195 13.725

Engineering Services VAR Various 4.080 2.204 10/02 1.491 10/03 0.629 10/04 5.017 13.421

Engineering Services RCP Various 2.871 0.251 10/02 0.200 10/03 0.050 10/04 1.100 4.472

ILS Functions WR CSS, Panama City 1.097 0.249 10/02 0.225 10/03 0.045 10/04 1.616

ILS Functions RCP CSS, (Prime Contractor) 4.405 1.078 10/02 0.730 10/03 0.103 10/04 0.500 6.816

ILS Functions VAR Various/NRL Stennin 1.062 1.062

ILS Functions RCP CSS, Panama City 0.100 10/02 0.075 0.050 10/04 0.225

  Subtotal Support 30.588 5.788 3.423 1.129 13.572 54.500

 

  R-1 SHOPPING LIST - Item No. 107

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2047 Airborne Laser Mine Detection System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Testing and Evaluation RCP CSS, (Prime Contractor) 1.008 5.249 10/02 1.671 10/03 0.215 10/04 3.456 11.599

Testing and Evaluation WR CSS, Panama City 0.199 2.787 10/02 2.806 10/03 1.617 10/04 3.300 10.709

Testing and Evaluation VAR Various 0.392 0.392

Testing and Evaluation RCP CSS, Panama City 0.600 10/02 0.400 10/03 0.150 10/04 0.200 1.350

0.000

0.000

0.000

  Subtotal T&E 1.599 8.636 4.877 1.982 6.956 24.050

Management Support Travel 0.200 0.030 10/02 0.050 10/03 0.030 10/04 0.180 0.490

Management Support VAR Various 0.700 0.700 10/02 0.310 10/03 0.180 10/04 1.100 2.990

Management Support RCP CSS, (Prime Contractor) 0.579 10/02 0.000 10/03 0.800 1.379

Management Support WR CSS, Panama City 0.304 10/02 0.320 10/03 0.220 10/04 0.240 1.084

0.000

0.000

  Subtotal Management 0.900 1.613 0.680 0.430 2.320 5.943

Total Cost 53.263 17.787 10.670 3.541 27.652 112.913

 

  R-1 SHOPPING LIST - Item No. 107

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 14 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2047 Airborne Laser Mine Detection System

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Fabrication

System
Development

Production 
Awards

Test & Evaluation
Milestones

   Contractor Test

   Development Test

   Operational Test

Production Milestones

LRIP    FY 05

FRP    FY 06

Deliveries
 

  R-1 SHOPPING LIST - Item No. 107
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092003 2004 2005

Release 
Production 

RFP

MS C IOCFRPDR

PRRPCA

DT-IIA
(MH-60S)

DT-IIB
(SH-60F)

DT-IIC
(MH-60S)

Pre-OPVEAL Events (OTRR..) OPEVAL (MH-60S)

FRP 1 Start

LRIP

EDM Units
LRIP Units

FRP Award

CT-IIA
(SH-60F)

FRP 2 Start FRP 3 Start FRP 4 Start

LRIP  (4) FRP 1 (4) FRP 2 (11) FRP 3 (11)

VSW Development

DT-IIA
(VSW)

OT  
(VSW)
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604373N Airborne Mine Countermeasures 2047 Airborne Laser Mine Detection System
Schedule Profile FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

EDM Fabrication 1Q
Milestone C (MS C) 1Q
Contractor Testing (CT-IIA - SH-60F) 3Q-4Q
Developmental Testing (DT-IIA - MH-60S) 2Q
Developmental Testing (DT-IIB/OA - SH-60F) 1Q
Developmental Testing (DT-IIC - MH-60S) 4Q
Start Low-Rate Initial Production I (LRIP I) 1Q
Physical Configuration Audit 1Q
Operational Testing (OPEVAL - MH-60S) Q1 - Q2
Preproduction Readiness Review (PRR) 2Q
Full Rate Production (FRP) Decision 4Q
Low-Rate Initial Production I Delivery 1Q - 2Q
IOC 1Q
Full Rate Production Start (FRP 1) 1Q
Full Rate Production Start (FRP 2) 1Q
Full Rate Production Delivery (FRP 1) 1Q - 3Q
Full Rate Production Start (FRP 3) 1Q
Full Rate Production Delivery (FRP 2) 1Q - 4Q
Full Rate Production Start (FRP 4) 1Q
Full Rate Production Delivery (FRP 3) 1Q - 4Q

  R-1 SHOPPING LIST - Item No. 107

February 2004
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UNCLASSFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604373N Airborne Mine Countermeasures 2427/2883 Organic Airborne and Surface Influence Sweep

Prior Total
                        COST ($ in Millions) Years Cost FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 25.435 13.762 14.625 11.215 0.773 0.000 0.000 0.000 0.000 65.810
 
RDT&E Articles Qty 3 3

 

  R-1 SHOPPING LIST - Item No. 107

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 
The OASIS system is a towed Minesweeping System that is deployed from specially configured MH-60S helicopters or surface craft in support of the Carrier Strike Groups (CSG) and Expetionary Strike Groups (ESG).   
The system provides a rapid response sweeping capability against bottom and moored, acoustic and magnetic, or combination acoustic/magnetic influence  mines in support of mine clearance operations where mine 
hunting is ineffective.  The system consists of a towed body, a magnetic/acoustic influence capability, a control/monitoring system under software control and interfaces to the helicopter Carriage, Stream, Tow, and 
Recovery System and the Common Console. The program is currently in the SD&D phase where three engineering development models (EDMs) will be developed for test and evaluation.   Production is planned for FY06 
thru FY10 to meet the inventory requirement of 44 units over a five-year period.

UNCLASSIFIED
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UNCLASSFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2427/2883 Organic Airborne and Surface Influence Sweep

 B. Accomplishments/Planned Program

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.796 1.827 0.969
RDT&E Articles Quantity

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 7.724 11.433 9.252
RDT&E Articles Quantity

FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.242 1.365 0.994
RDT&E Articles Quantity
Total 13.762 14.625 11.215

 

  R-1 SHOPPING LIST - Item No. 107

Continue SD&D contract to complete Design, Conduct CDR, Fabricate 3 EDM, and begin to integrate EDMs into platform.
Conduct technical reviews such as PDR, SRDR, and CDR.
Congressional Add. - Investigate development of the RTASS system.

Conduct technical studies on MHC60S interface and other technical studies.(Cong. add) Conducted remote technical assistance to MCM ship.
Conduct TECHEVAL and prepare for OPEVAL 
Conducted shock test and other technical studies.
Conduct studies on C4I Interface and MEDAL. 
Conduct engineering and desing work.

Monitored Contractor performance and techincal review of CDRLs. Conduct HCDR and PDR.
Continue to monitor Contractor performance and technical review of CDRLs.
Support platform integration.

UNCLASSIFIED Exhibit R-4a, Schedule Detail
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2427/2883 Organic Airborne and Surface Influence Sweep

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
424800 OPN 0.000 0.000 0.000 0.000 11.003 28.388 29.038 29.632 CONT. CONT.

(U) E. ACQUISITION STRATEGY: 

(U) F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 107

After Milestone B review in FY02,  a SD&D contract was awarded.  In FY06, following a successful DT and MS C,  procurement options will be exercised.

EDO Corporation, Amityville, NY. - Production of EDM units, participate in engineering, system integration, and meeting ILS requirements.
Coastal Systems Station, Panama City, Fl. - Contributing to ILS, program management, engineering, and system integration.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 Airborne Mine Countermeasures/0604373N 2427/2883 Organic Airborne and Surface Influence Sweep
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development C/CPFF EDO Corp. 1.722 1.722

Hardware/Software Development C/CPIF EDO Corp. 2.200 3.845 10/02 1.827 10/03 0.969 10/04 0.000 8.841

Hardware/Software Development SS/CPFF Aeptec Microsystems Inc 5.123 0.775 08/03 5.898

Rockville, MD 0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 9.045 4.620 1.827 0.969 0.000 16.461

Engineering Services WR NUWC Keyport 0.483 0.176 06/03 0.659

Engineering Services C/CPIF EDO Corp 3.663 1.993 10/02 4.558 10/03 0.125 10/04 10.339

Engineering Services WR CSS Panama City 5.208 2.003 10/02 0.813 10/03 0.826 10/04 0.367 9.217

Engineering Services WR NSWC Carderock MD 0.725 0.725

Engineering Services/ILS VAR Various 0.548 0.000 10/02 10/03 10/04 0.548

Engineering Services PD ONR 1.367 0.000 2.135 10/03 1.683 10/04 0.100 5.285

ILS Functions C/CPIF EDO Corp 0.732 0.664 10/02 1.023 10/03 1.299 10/04 0.157 3.875

ILS Functions WR CSS Panama City 0.876 0.305 10/02 0.053 10/03 0.125 10/04 1.359

  Subtotal Support 13.602 5.141 8.582 4.058 0.624 32.007
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Remarks:   

Remarks:   

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2427/2883 Organic Airborne and Surface Influence Sweep
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Test and Evaluation Functions 0.000

T&E Functions C/CPIF EDO Corp 2.659 10/02 1.299 10/03 1.897 10/04 5.855

T&E Functions WR CSS Panama City, FL 1.186 0.100 10/02 1.552 10/03 3.297 10/04 6.135

T&E Functions VAR Various 0.554 0.554

0.000

0.000

0.000

  Subtotal T&E 1.740 2.759 2.851 5.194 0.000 12.544

Management Support 0.000

Management Support VAR Various 0.913 1.212 10/02 1.365 10/03 0.994 10/04 0.149 4.633

Management Support Travel 0.135 0.030 10/02 10/03 10/04 0.165

0.000

0.000

0.000

  Subtotal Management 1.048 1.242 1.365 0.994 0.149 4.798

Total Cost 25.435 13.762 14.625 11.215 0.773 65.810
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Remarks:  

Remarks:   

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page  21 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2427/2883 Organic Airborne and Surface Influence Sweep

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

System Development

EDM OASIS
Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

Deliveries
 

  R-1 SHOPPING LIST - Item No. 107

Note: This Program Schedule reflects the revised APB change 1.  A Program Deviation Notification letter has been submitted for approval.

2006 2007 2008 20092003 2004 2005

PDR CDR

IOCMS C
LRIP

Post Milestone
PRR

DT-II

FRP Start

Sys 1
Sys 2

Sys 3

OTRR

OPEVAL

IBR

LRIP Start

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604373N Airborne Mine Countermeasures 2427/2883 OASIS
Schedule Profile FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Milestone B
SD&D Contract Award
System Requirements Design Review
IBR 1Q
Preliminary Design Review (PDR) 2Q
Hardware Critical Design Review 1Q
Software Critical Design Review  1Q
EDM System 1 Delivery 2Q
EDM System 2 Delivery 3Q
EDM System 3 Delivery 4Q
DTII Testing 1Q-3Q
OPEVAL 1Q-2Q
Milestone C (LRIP) 1Q
LRIP Contract Award 2Q
FRP Contract Award 1Q
Initial Operational Capability 1Q

Note: This Program Schedule reflects the revised APB change 1.  A Program Deviation Notification letter has been submitted for approval.

  R-1 SHOPPING LIST - Item No. 107

February 2004
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604373N Airborne Mine Countermeasures 2473 Airborne Mine Neutralization Systems

Prior Total
                        COST ($ in Millions) Years Cost FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 47.880 21.851 47.225 29.671 12.288 0.000 0.000 0.000 0.000 158.915
 AMNS AMNS RAMICS
RDT&E Articles Qty 2 1 2 5

 

  R-1 SHOPPING LIST - Item No. 107

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                
The Airborne Mine Neutralization Systems (AMNS) research and development effort was restarted in FY97 in Project Q0529 P.E. 0604373N. AMNS will provide the MH-60S
with the capability to neutralize bottom and moored mines using an airborne delivered expendable mine neutralization device. The AMNS is being tested on the MH-53E to prove out
the neutralization effectiveness. The system will also be deployed from the MH-60S helicopter and will provide organic airborne mine defense for Carrier Strike Groups (CSG) and
Expetionary Strike Groups (ESG).  This capability will be of critical importance in littoral zones, confined straits, choke points, and the Amphibious Objective Area (AOA).  

The Rapid Airborne Mine Clearance System (RAMICS) MIW program began Concept & Technoogy Development phase in FY00. RAMICS will satisfy the U.S. Navy’s need for a
rapid mine clearance capability required to neutralize near-surface and surface (floating) moored sea mines. RAMICS will use geo-location data provided by other minehunting and
mine reconnaissance systems, use a laser system to reacquire targets and to direct the fire of supercavitating projectiles that will render the mines inoperable. RAMICS includes the
following major subsystems and components:
(a) Gun Subsystem (including gun and turret) 
(b) Munition Subsystem - MK258 Mod 1 Armor Piercing, Fin Stabilized, Discarding Sabot-Tracer (APFSDS-T) 
(c) Targeting Sensor Subsystem.
(d) Fire Control Subsystem.
(e) Software
The system will be deployed from the MH-60S helicopter and will provide organic airborne mine defense for Carrier Strike Groups (CSG) and Expetionary Strike Groups (ESG). This
capability will be of critical importance in littoral zones, confined straits, choke points, and the Amphibious Objective Area (AOA). Some interest in the following areas has been
expressed: search and rescue; Surface fire support; Protection/offense against small craft/vehicles; Air to air operations; Very shallow water MCM; Swimmer defense and Torpedo
defense; and ASW capabilities, RAMICS received Below Threshold Reprogramming (BTR) in FY03 ($.6M) and Congressional Add in FY04 ($2M) for RAMICS ASW capabilities.
RAMICS ASW capabilities will provide a reliable rapid response weapon system to effectively defeat large surface, near surface, and underwater targets in the littorals.

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2473 Airborne Mine Neutralization Systems

(U) B. Accomplishments/Planned Program

AMNS FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 11.434 14.368 15.576
RDT&E Articles Quantity 2 1

RAMICS FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 10.417 32.857 14.095
RDT&E Articles Quantity 2
Total 21.851 47.225 29.671

 

  R-1 SHOPPING LIST - Item No. 107

FY03 ACCOMPLISHMENTS:
Awarded SD&D contract, initiated design and developed software. Completed MH-53E TECHEVAL.

FY04 PLAN: Continue design, develop software, and integrate aboard MH-60S, conduct 2105 testing and environmental testing.  Continue to monitor Contractor performance and technical 
review of CDRLs.

FY05 PLAN: Prepare documentation for MH-60S contract award (production), conduct contractor test, MH-60S TECHEVAL, initiate MH-60S OPEVAL.  Continue to monitor Contractor 
performance and technical review of CDRLs.  Develop program documentation to achieve MS-C. 

FY03 ACCOMPLISHMENTS:
 Conducted Rig  and MunitionTests.  Continue RAMICS MIW design and development under SD&D contract.  Conducted Preliminary Design Review (PDR) in August 2003 and Independent 
Cost Assessment (ICA) update review in September 2003. Conduct RAMICS ASW capability study, preliminary CONOPs, and drafted Classified Guide.

FY04 PLAN:  Continue RAMICS MIW design, development under SD&D contract.  Conduct DT-IIA and Critical Design Review (CDR). Start RAMICS ASW capabilities design. Support 
DODIG audit.

FY05 PLAN:  Complete RAMICS design, develop, and fabrication of Engineering Development Models (EDMs).  Complete Contractor's Testing (CT) and initiate Technical Evaluation 
(TECHEVAL).

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2473 Airborne Mine Neutralization System

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
AMNS
424800 OPN 2.594 0.000 0.000 4.350 11.204 14.911 17.103 CONT. CONT.

AMNS
422500 WPN 0.720 0.000 0.000 2.845 7.145 3.843 3.918 CONT. CONT.

(U) E. ACQUISITION STRATEGY: *

(U) F. MAJOR PERFORMERS: **

AMNS ONLY
 

  R-1 SHOPPING LIST - Item No. 107

Procurement for seven (7) MH-53E system in FY03 as a Rapid Deployment Capability (RDC).  In FY06, following a successful DT and MS-C, an LRIP award is planned for two (2) MH-60S 
systems.  FRPDR is planned for FY06. Full and open competition is planned for the AMNS (MH-60S) FRP contract.

Lockheed Martin Corporation (Ocean, Radar, & Sensor Systems)     Syracuse, NY     Modification and fabrication of a non-developmental item (NDI) AMNS prototype system and the design, 
construction, and integration of AMNS equipment into the MH-53E helicopter     Actual OTA Award: 12/98    Actual Production RDC Contract Award: 5/03               

Raytheon Company (Integrated Defense Systems)  Portsmouth, RI  Fabrication of a non-developmental item (NDI) AMNS prototype system, and the design, construction, and integration of 
AMNS equipment into the MH-60S helicopter. Actual SD&D contract award: 1/03.

Naval Surface Warfare (Center Coastal Systems Station) Panama City, FL     Serves as the Technical Direction Agent (TDA) for the AMNS program.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2473 Airborne Mine Neutralization System

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

RAMICS
422500 WPN 0.000 0.000 0.000 0.000 10.482 24.427 19.632 30.478 CONT CONT

RAMICS 
0019600 PANMC 0.000 0.000 0.000 0.000 0.222 0.673 0.687 0.700 CONT CONT

(U) E. ACQUISITION STRATEGY: 

(U) F. MAJOR PERFORMERS: 

RAMICS ONLY
 

  R-1 SHOPPING LIST - Item No. 107

RAMICS: Achieved MS B in July 2002 and awarded SD&D contract in August 2002 based on a full and open competition.  Following a successful DT and MS C in FY06 , a FY06 LRIP award is 
planned for two (2) systems for fleet use.  Full Rate Production (FRP) is scheduled to start in FY07.  

SD&D Contractor, Northrop Grumman Melbourne, FL - Awarded RAMICS SD&D contract in August 2002 for two RAMICS Engineering Development Models (EDMs) scheduled for delivery in 
FY05.
Alliant TechSystems (ATK) - Awarded RAMICS Gun Subsystem contract in July 2001 via NSWC Crane.  Performed PDR, CDR, and Acceptance Testing in FY02.  The contract has option for 
production units.   
NSWC CSS, Panama City, FL - As Technical Design Agent (TDA) for RAMICS; supported successful completion of CTD Phase,  prepared draft Request For Proposal (RFP) for the SD&D 
contract, supported the proposal evaluation, and conducted a series of risk reduction tests in FY00 - FY02 and plans to conduct additional tests . 
NSWC Crane, Crane IN - As a Weapon System Development,  Crane is responsible for definition and selection of the RAMICS Gun Subsystem.  Accordingly, awarded contract to ATK.
NAWC Pax, Pautaxant River, MD - As Aircraft(A/C)  Integration Agent, coordinates all tests with A/C Integration.

RAMICS ONLY

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604373N Airborne Mine Countermeasures 2473 Airborne Mine Neutralization System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development C/845 Lockheed  Syracuse, NY 3.331 3.331

Hardware/Software Development VAR Various 3.359 3.359

Hardware/Software Development WR CSS  Panama City, FL 0.290 0.471 12/02 0.478 10/03 0.243 10/04 1.482

Hardware/Software Development C/CPIF Raytheon, Portsmouth RI 6.009 01/03 5.093 10/03 1.564 10/04 12.666

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 6.980 6.480 5.571 1.807 0.000 20.838

Engineering Services VAR Various 2.718 0.582 12/02 1.072 10/03 1.153 10/04 0.153 5.678

Engineering Services WR CSS  Panama City, FL 7.096 1.278 12/02 3.045 10/03 2.039 10/04 0.262 13.720

Engineering Services C/CPIF Raytheon, Portsmouth RI 1.951 01/03 2.077 10/03 1.219 10/04 0.067 5.314

0.000

ILS Functions WR CSS  Panama City, FL 2.908 0.153 12/02 0.165 10/03 0.121 10/04 0.094 3.441

ILS Functions SS/BOA Lockheed  Syracuse, NY 0.227 0.227

ILS Functions C/CPIF Raytheon, Portsmouth RI 0.561 01/03 0.734 10/03 0.498 10/04 0.336 2.129

0.000

  Subtotal Support 12.949 4.525 7.093 5.030 0.912 30.509

 

  R-1 SHOPPING LIST - Item No. 107

Remarks:  AMNS Only

Remarks: AMNS ONLY
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2473 Airborne Mine Neutralization System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation VAR Various 0.300 0.300

Developmental Test & Evaluation WR CSS  Panama City, FL 8.647 2.878 10/04 11.525

Developmental Test & Evaluation SS/BOA Lockheed  Syracuse, NY 1.254 1.254

Developmental Test & Evaluation C/CPIF Raytheon, Portsmouth RI 1.168 10/03 2.878 10/04 4.046

Operational Test & Evaluation WR COTF  Norfolk, VA 1.388 2.396 10/04 1.044 4.828

Operational Test & Evaluation SS/BOA Lockheed  Syracuse, NY 0.767 0.767

0.000

  Subtotal T&E 12.356 0.000 1.168 8.152 1.044 22.720

Program Management Support VAR Various 0.649 0.389 10/02 0.496 10/03 0.547 10/04 0.075 2.156

Travel 0.094 0.040 10/02 0.040 10/03 0.040 10/04 0.010 0.224

0.000

0.000

0.000

0.000

  Subtotal Management 0.743 0.429 0.536 0.587 0.085 2.380

Total Cost 33.028 11.434 14.368 15.576 2.041 76.447
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Remarks: 

Remarks:

Remarks: AMNS ONLY
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604373N Airborne Mine Countermeasures 2473 Airborne Mine Neutralization System
Schedule Profile FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

E&MD Phase (MH-53E) 1Q
TECHEVAL (MH-53E) 1Q
QRA (MH-53E) 2Q
SD&D Contract Award (MH-60S) 2Q
SD&D Phase (MH-60S) 2Q-4Q 1Q-4Q 1Q-4Q 1Q
Preliminary Design Review (PDR) (MH-60S) 4Q

RDC (MH-53E) Start 3Q
Critical Design Review (CDR) (MH-60S) 2Q
EDM Deliveries (MH-60S) 3Q-4Q 1Q
Contractor Testing (MH-60S) 1Q-2Q
TECHEVAL (MH-60S) 2Q-3Q
Milestone C (MS C) 4Q
OPEVAL (MH-60S) 4Q 1Q
LRIP (MH-60S) Start 1Q
FRPDR (MH-60S) 3Q
Low-Rate Initail Production (LRIP) Delivery (MH-60S) 1Q
FRP (MH-60S) Start 1Q
Initial Operational Capability (IOC) (MH-60S) 3Q
First Deployment (MH-60S) 3Q

AMNS ONLY
  R-1 SHOPPING LIST - Item No. 107

February 2004
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2473 Airborne Mine Neutralization System

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

EDM Contract Award

Significant Events

EDM Deliveries

1 2 3

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

PROD (MH-53E)    FY 03

LRIP (MH-60S)    FY 06

FRP (MH-60S)    FY 07

Deliveries 2 3 2 2 3 3 1 3 3 3 1
 

AMNS ONLY   R-1 SHOPPING LIST - Item No. 107
* Not required for Budget Activities 1, 2, 3, and 6

2003 2004 2005 2006 2007 2008 2009

PDR CDR

MS C IOCFRPDR (MH-60S) First Deployment

TECHEVAL (MH-60S)

QRA  (MH-53E) OPEVAL (MH-60S)

FRP (MH-60S) Start

RDC (MH-53E) Start

LRIP (MH-60S) Start

Contractor Testing (MH-60S)

Contract Award (MH-60S)

(LRIP)

SD&D Phase (MH-60S)
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604373N Airborne Mine Countermeasures 2473 Airborne Mine Neutralization System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development C/CPIF Northrop Grumman, FL 1.032 4.207 10/02 13.691 10/03 5.626 10/04 4.364 28.920

Hardware/Software Development Various CSS - Panama City, FL 1.634 1.634

Hardware/Software Development RCP Crane - Crane, IN 1.381 1.381

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 4.047 4.207 13.691 5.626 4.364 31.935

Engineering Services C/CPIF Northrop Grumman, FL 0.553 1.624 10/02 5.205 10/03 1.290 10/04 1.293 9.965

Engineering Services Varioius CSS - Panama City, FL 3.923 1.037 10/02 1.545 10/03 0.466 10/04 0.322 7.293

Engineering Services Varioius Crane - Crane, IN 2.200 2.200

Engineering Services WR Various 0.725 0.781 10/03 0.880 2.386

0.000

ILS Functions C/CPIF Northrop Grumman, FL 1.309 10/02 2.957 10/03 1.783 10/04 0.943 6.992

ILS Functions Various CSS Panama City, FL 0.350 0.134 10/02 0.401 10/03 0.260 10/04 0.255 1.400

ILS Functions Various Various 1.500 10/03 1.000 10/04 0.280 2.780

  Subtotal Support 7.751 4.104 12.389 4.799 3.973 33.016

 

  R-1 SHOPPING LIST - Item No. 107

Remarks: This is RAMICS only .

Remarks: This is RAMICS only .

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 32 of 48)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2473 Airborne Mine Neutralization System
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Test & Evaluation C/CPIF Northrop Grumman, FL 0.082 10/02 2.248 10/03 0.489 10/04 0.087 2.906

Test & Evaluation WR CSS - Panama City, FL 0.930 0.200 10/02 0.100 10/03 0.661 10/04 0.600 2.491

Test & Evaluation WR Crane - Crane, IN 0.500 10/02 0.500

Test & Evaluation Various Various 0.893 0.753 10/02 3.975 10/03 2.199 10/04 0.893 8.713

0.000

0.000

0.000

  Subtotal T&E 1.823 1.535 6.323 3.349 1.580 14.610

Management Support Various Various 1.143 0.541 10/02 0.420 10/03 0.300 10/04 0.300 2.704

Management Support Travel 0.088 0.030 10/02 0.034 10/03 0.021 10/04 0.030 0.203

0.000

0.000

0.000

0.000

  Subtotal Management 1.231 0.571 0.454 0.321 0.330 2.907

Total Cost 14.852 10.417 32.857 14.095 10.247 82.468
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Remarks: This is RAMICS only .

Remarks: This is RAMICS only .

Remarks: This is RAMICS only .

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 33 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 2473 Airborne Mine Neutralization System

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Program Phases

Significant Events

EDM Delivery

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP  FY06

FRP  FY 07

Deliveries LRIP (2) Prod (5) Prod (4)
 

RAMICS ONLY   R-1 SHOPPING LIST - Item No. 107
* Not required for Budget Activities 1, 2, 3, and 6

2003 2004 2005 2006 2007 2008 2009

PDR CDR

MS C IOCFRPD

CT TECHEVAL

OPEVAL

FRP Start

LRIP Start

System Development and Demonstration (SD&D)

 EDM (2)

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 34 of 48)



UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604373N Airborne Mine Countermeasures 2473 Airborne Mine Neutralization System
Schedule Profile FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Concept & Technology Development (CTD) Phase
Operational Requirements Document (ORD)
Milestone (MS) B
System Development and Demonstration (SD&D) Phase 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
SD&D Contract Award
Preliminary Design Review (PDR) 4Q
Critical Design Review (CDR) 3Q
Contractor Testing (CT) 2Q
Engineering Development Model (EDM) Delivery (2 units) 3Q
Technical Evaluation (TECHEVAL) 4Q 1Q-2Q
Milestone (MS) C 2Q
Start Low Rate Initial Production (LRIP) 2Q
Operational Evaluation (OPEVAL) 4Q 1Q
Full Rate Production Decision (FRPD) 2Q
LRIP Production Delivery (2 Units) 2Q
Initial Operational Capability (IOC) 2Q
Full Rate Production Start 3Q
First Production Delivery (5 units) 3Q
Second Production Delivery (4 units) 3Q

RAMICS ONLY
  R-1 SHOPPING LIST - Item No. 107

February 2004

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 35 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604373N Airborne Mine Countermeasures 4026 - C4I, Tactics, and Mission Planning

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 0.000 0.000 0.000 0.000 1.289 1.823 1.556 1.366 1.308 Continuing Continuing
 
RDT&E Articles Qty 0

 

  R-1 SHOPPING LIST - Item No. 107

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The PMS210 C4I, Tactics, Mission Planning, and Post-Mission Analysis (CTMP) program began in FY97 as an initiative to provide near-real-time data linking of mine sensor data between the MH-53E aircraft and ship- 
and/or shore-based command centers.  Additionally, the program began to develop MEDAL modules for each "Next Generation" system; and plans to develop "Next Generation" tactics; provide threat data and system 
requirements and capabilities to the MEDAL software development effort; and develop a common post-mission analysis tool for "Next Generation" systems.  This program was previously funded under PE-0603502N/PU-
Q1233.

UNCLASSIFIED
Exhibit R-4, Schedule Profile

(Exhibit R-4, page 36 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /            BA-5 0604373N Airborne Mine Countermeasures 4026 - C4I, Tactics, and Mission Planning

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.657
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.310
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.322
RDT&E Articles Quantity
Total 1.289
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Mission Planning and Post Mission Analysis (MEDAL)

Common PMA

Tactics Evaluation, Data Bases, and Algorithms
Tactics Documentation and Training

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  37 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 4026 - C4I, Tactics, and Mission Planning

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

(U) E. ACQUISITION STRATEGY: *

(U) F. MAJOR PERFORMERS: **

 

  R-1 SHOPPING LIST - Item No. 107

SAIC - MEDAL Development.
Coastal Systems Station, Panama City, FL - Technical Direction Agent
Northrop Grumman, Annapolis, MD - Q-14/Q-24 Data Link

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  38 of 48)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604373N Airborne Mine Countermeasures 4026 - C4I, Tactics, and Mission Planning
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development RCP SAIC 0.300 10/04 Continuing Continuing

Hardware/Software Development RCP Northrop Grumman 0.295 10/04 Continuing Continuing

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 0.000 0.000 0.000 0.595 0.000 0.595

Engineering Services WR CSS, Panama City 0.322 10/04 Continuing Continuing

Engineering Services RCP SAIC 0.230 10/04 Continuing Continuing

Engineering Services WR NAVO 0.015 10/04 Continuing Continuing

Engineering Services 0.000

0.000

0.000

0.000

0.000

  Subtotal Support 0.000 0.000 0.000 0.567 0.000 0.567
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Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page  39 of 48)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 4026 - C4I, Tactics, and Mission Planning
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Management Support RCP SAIC 0.127 10/04 Continuing Continuing

Management Support 0.000

Management Support 0.000

Management Support 0.000

0.000

0.000

  Subtotal Management 0.000 0.000 0.000 0.127 Continuing Continuing

Total Cost 0.000 0.000 0.000 1.289 1.289
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 40 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 4026 - C4I, Tactics, and Mission Planning

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MEDAL

Common PMA

NATOPS
Supplements

Tactics

MIW Commanders Handbook

Reachback support OAMCM 

OAMCM Integrated 
TACMEMO

     Issue TACMEMO

     Transition to doctrine

  R-1 SHOPPING LIST - Item No. 107
* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092003 2004 2005

Final Interim Build 
(AMNS, OASIS, 
RAMICS)

 

 

CPMA Complete

FinalDraft

ALMDS, AN/AQS-20A

ALMDS, AN/AQS-20A

AMNS, OASIS, RAMICS

AMNS, OASIS, RAMICS

Post OT Transition 
to final (ALMDS, Q-
20)

Post OT 
Transition to final 
(AMNS, OASIS, 
RAMICS)

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 41 of 48)



UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604373N Airborne Mine Countermeasures 4026 - C4I, Tactics, and Mission Planning
Schedule Profile FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

AMNS, OASIS, and RAMICS final interim MEDAL Build 3Q
Common PMA SW, HW. TDP Complete 1Q
Reachback support for OAMCM Systems 3Q

OAMCM TACMEMO (ALMDS, AN/AQS-20A) 1Q
Common PMA Complete 1Q
MEDAL Post-OT Transition to final (ALMDS, Q-20) 2Q

MEDAL Post-OT Transition to final (AMNS, OASIS, RAMICS) 2Q
MIW Commanders Handbook (Draft) 4Q
OAMCM TACMEMO (AMNS, OASIS, RAMICS) 4Q

OAMCM TACMEMO Transition to doctorine (ALMDS, AN/AQS-20A) 1Q
OAMCM TACMEMO Transition to doctorine (AMNS, OASIS, RAMICS) 4Q
MIW Commanders Handbook (Final) 4Q

  R-1 SHOPPING LIST - Item No. 107

February 2004

UNCLASSIFIED Exhibit R-3, Project Cost Analysis
(Exhibit R-3, page 42 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604373N Airborne Mine Countermeasures Q9179 Surface Navy Integrated Undersea Tactical Technology

Prior Total
                        COST ($ in Millions) Years Cost FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Complete Program

Project Cost 0.000 0.000 3.692 0.000 0.000 0.000 0.000 0.000 0.000 0.000 3.692
 
RDT&E Articles Qty 0

 

  R-1 SHOPPING LIST - Item No. 107

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
This congressional add for Surface Navy Inegrated Undersea Tactical Technology (SNIUTT) will be used to develop an AN/AQS-20A sensor training module for the Carrier Vessel - Tactical Support Center (CV-TSC)

LAN-based Surface Network Embedded Analysis and Tactical Trainer (SNEATT).

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 43 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA -5 0604373N Airborne Mine Countermeasures Q9179 Surface Navy Integrated Undersea Tactical Technology

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 3.692 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 107

Congressional Add. - Investigate development of an AN/AQS-20A sensor training module for the Carrier Vessel - Tactical Support Center (CV-TSC) LAN-based Surface Network Embedded 
Analysis and Tactical Trainer (SNEATT).

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 44 of 48)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604373N Airborne Mine Countermeasures 9179 Surface Navy Integrated Undersea Tactical Technology (SNIUTT)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Development C/CPFF AAC, Ronkonkoma, NY 3.359 08/03 3.359

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 0.000 3.359 0.000 0.000 0.000 3.359

Development Support WR CSS  Panama City, FL 0.333 06/03 0.333

Software Development 0.000

Training Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Support 0.000 0.333 0.000 0.000 0.000 0.333
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Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 45 of 48)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 9179 Surface Navy Integrated Undersea Tactical Technology (SNIUTT)
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.000

Operational Test & Evaluation 0.000

Live Fire Test & Evaluation 0.000

Test Assets 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support 0.000

Travel 0.000

Labor (Research Personnel) 0.000

SBIR Assessment 0.000

  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost 0.000 3.692 0.000 0.000 0.000 3.692
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 46 of 48)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604373N Airborne Mine Countermeasures 9179 SNIUTT

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

EDM Contract Award

Significant Events

EDM Deliveries

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Milestones

LRIP (MH-60S)    FY 06

FRP (MH-60S)    FY 07

Deliveries
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2003 2004 2005 2006 2007 2008 2009

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 47 of 48)



UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604373N Airborne Mine Countermeasures 9179 SNIUTT
Schedule Profile FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

  R-1 SHOPPING LIST - Item No. 107

February 2004

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 48 of 48)




